TO:

FROM:

DATE:

CC:

SUBJECT:

MEMORANDUM

Board of Public Works and Safety
David M. Buck, P.E., Public Works Dir.
December 30th, 2014

Doug Payne, Street Department

Judy Rhodes, Clerk-Treasurer

Ed Garrison, Engineering Assistant

2014 STREET RESURFACING PROJECT

CHANGE ORDER NO. 1

Upon review, it is my recommendation that the West Lafayette Board of Public
Works and Safety approve Change Order No. 1 to the 2014 Street Resurfacing
Project. This change order is necessary to add curb work to the contract on
Russell Street between 4" and Stadium.

SUMMARY
CHANGE ORDER No. 1:
Additional Work
Curb work on Russell Street between 4th $ 1,425.28 ADD

And Stadium




2014 STREET RESURFACING PROJECT
CITY OF WEST LAFAYETTE

CHANGE ORDER No. 1

Original Contract Sum: $ 592,253.00
Net Change Authorized by Previous Change Orders: $ 0
Adjusted Contract Amount: $ 592,253.00
Change Order No. : 1 $ 142528
New Contract Amount: $ 593,678.28

We hereby authorize the above change order to be made a part of the original
contract as referenced, on this 30th day of December, 2014.

CONTRACTOR: BOARD OF PUBLIC WORKS
AND SAFETY

S 2

~

Tom Buck - John R. Dennis, Mayor
Rieth-Rile

Sana G. Booker, Member

Brooke E. Folkers, Member

Tanuja R. Sheth, Member

Jonathan C. Speaker, Member

ATTEST: Judith C. Rhodes, Clerk-Treasurer



